Exhibit A

Z 4011 WestChase Boulevard, Suite 500 * Raleigh, NC 27607

October 6, 2015

Mr. Brian Sessoms, PE

Civil Engineer 111

City of Durham — Water Management
1600 Mist Lake Drive

Durham, North Carolina 27704

Re: East/West Reinforcing Main Route Study, Scope of Work and Fee

Dear Mr. Sessoms:

We are pleased to provide the below scope of work and fee for the routing study and Preliminary
Engineering Report (PER) for the final phase of the East/West Reinforcing Main (EWRM). The portion
of the EWRM requiring study and preliminary engineering is the 3rd phase of transmission improvements
proposed to improve the water transmission capacity between the Williams WTP, the Ellis Tank and the
Southern Reinforcing Main, and allow for old mains in undesirable locations to be removed from service.
Improved hydraulic capacity between the East Durham Tank and the Southern Reinforcing Main is also
required as part of this project, with coordination with the ongoing transmission main work in the area of
Alston Avenue. The western end of the study area is at the intersection of Main Street and Peabody Street.
Figure 1 attached illustrates the general study area.

The proposed transmission improvement is as generally described in a series of technical memoranda
prepared by Hazen and Sawyer (Hazen), with the more recent being dated January 29, 2015. The most
recent memo established northern and southern boundaries for the potential transmission main routing
that serves the intended purpose of improving transmission capacity between the Williams WTP and the
southeastern portions of the system.
The scope of work herein is separated into the following key parts:

e Meetings

e Route Development and Evaluation

e Ancillary Services to Route Evaluation

e Workshops and Deliverables

e Additional Services

e Schedule

e Fee
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Hazen, referred to as ENGINEER herein, will provide the below detailed scope of services, schedule and
fee:

A. Meetings

1. ENGINEER shall conduct a kick-off meeting with the OWNER upon receipt of Notice to
Proceed and prior to beginning further services. Meeting shall include the following:
a. Review of key project objectives.
b. Review of detailed work plan.
C. Set dates for progress meetings and workshops.
d. Develop a risk register to identify known or potential risks for tracking, to

include but not be limited to the following:

1. Environmental impacts
ii. Community impacts — direct and cumulative
iii. Constructability
iv. System performance during implementation
V. Long-term maintenance and operations
e. Identify known likely stakeholders and preliminarily define the outreach needs
for each.
f. Develop public outreach plan, with an emphasis on activities that may be

required during Preliminary Engineering Report (PER) development.

2. ENGINEER shall conduct monthly and periodic meetings as needed to review critical
items or to solicit input from the OWNER.

B. Route Development and Evaluation

1. Complete a desktop and on-site site review of the study area to determine known areas of
concern or benefit based on readily available information. Information to be considered
will include the following:

a. environmentally sensitive locations (UST’s, known contamination, natural
resources, etc.),

b. areas of community construction fatigue,

c. recently or pending paved locations that would fall within the City moratorium as
well as Powell Bill resurfacing locations,
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d. recent or pending NCDOT resurfacing locations,

e. railroad corridors (both parallel and abandoned),

f. trenchless crossing locations for major roadways, controlled access highways,
and railroad corridors,

g. city staff (current and prior) identified undesirable corridors,

h. undesirable locations based on NCDOT, Durham Planning, or Durham Public
Works discussions (road widening, etc.),

1. future Jordan Lake Partnership finished water main delivery locations,

J- Triangle Transit Authority construction,

k. two-way traffic conversion areas,

1. constructability,

m. opportunities to improve hydraulic capacity along Buchanan Blvd, and

n. opportunities to replace the existing piping in Ramseur Street

Complete a high level screening of the project study area based on screening items and
weighting identified. The screening process will be utilized to identify specific locations
or general areas that are desirable/undesirable within the study area. This screening
results will be utilized to develop potential corridors through the study area to investigate
further. A maximum of four (4) corridors will be identified for further consideration with
a preference for identifying routes in broad geographic areas. A northern corridor shall
incorporate the limits of the abandoned railroad spur. A central corridor shall include
Pettigrew Street and Ramseur Street.

Conduct WORKSHOP NO. 1 as identified in D.1.a.

Develop a general feasible route for each of the developed corridors which are agreed
upon in WORKSHOP NO. 1. Routes will be identified based on field investigation of
identified corridors by the ENGINEER and will consist of a more refined general path
through the previously identified corridors that may include a multi-block area in some
locations. A route along Pettigrew Street (East of Roxboro Road) and Ramseur Street
will be advanced to sufficient detail to allow costs to be developed for that route, and will
be compared to the other routes that may prove to be desirable or possible.

Conduct WORKSHOP NO. 2 as identified in D.1.b.

Complete a detailed relative analysis of all defined routes identified and agreed upon in
WORKSHOP NO. 2. This analysis will include consideration of the following:

a. Community impacts to citizens and visitors of Durham including:

1. Disturbances to landowners or businesses,
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10.

11.

L.
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ii. Impact to traffic and pedestrians along the corridor,
iii. Impact to residential areas,
iv. Identify likely night work areas,
V. Impact to cultural events.
b. Economic and engineering impacts affecting overall cost and constructability of
the developed routes including:
1. relative space for installation at critical locations along the alignment,
ii. location and quantity of trenchless crossings of major roadways or
railroads,
iii. easement acquisition requirements,
iv. reconnections to existing water infrastructure,
V. Hydraulic considerations of the main as they pertain to the overall

system performance, future water supply alternatives from Jordan Lake,
reinforcement of the hydraulically deficient areas in the vicinity of
Buchanan Blvd, and impacts to the scope of the American Tobacco
District redevelopment proposed system improvements. (see section C.1)

Provide limited subsurface utility engineering (SUE) and survey services at critical
locations along the proposed route alternatives. Work will be provided to ascertain the
available space for construction of a large diameter water main at critical locations. A
total of twenty (20) locations are assumed along the prospective routes.

Provide limited geotechnical evaluations that are determined to be warranted to better
define the suitability of trenchless construction methods, and their estimated cost. A total
of ten (10) borings are assumed to be required.

Develop an opinion of probable construction cost for each route identified. Opinions of
cost shall be provided with a contingency of 20% during the route assessment phase to
account for unknowns at this stage of alternative development. An opinion of cost for the
installation of the main along Pettigrew Street shall be developed regardless of its
inclusion as a proposed route.

Develop a list of required permits that would be anticipated for the construction of the
proposed EWRM. List shall include agency, permit required, and contact information
where available.

Conduct WORKSHOP NO. 3 as identified in D.1.c.

Ancillary Services to Route Evaluation

Provide the following hydraulic modeling services.
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a. Modeling of the proposed route alternatives developed in WORKSHOP NO. 2.
Modeling will include assessment of overall system performance based on the
proposed routing of each alternative and verification of the appropriate size for
the East West Reinforcing Main. Additionally, assessment of required
connections to existing infrastructure along the developed alternatives will be
considered relative to operation of the system as well as future Jordan Lake water
supply based on finished water being delivered to the City of Durham.

b. Modeling of the mains included in the American Tobacco District redevelopment
project. Modeling will be performed to determine appropriate sizing of the
mains within the ATD project area to provide a minimum of 3,500 gallons per
minute of fire flow at all intersection within the ATD project limits.

c. Modeling of the existing system to determine the ability to reduce the number of
water main crossings of the railroad right-of-way between Ramseur Street and
Pettigrew Street between Chapel Hill Street and Roxboro Street.

d. Modeling of the existing system to evaluate opportunities for abandonment or
replacement of the existing transmission main in Ramseur Street following
installation of the proposed EWRM.

2. The ENGINEER shall attend up to two (2) public meetings for review of the proposed
routings. The ENGINEER shall prepare necessary documents and presentation material
for the meetings and provide technical support as needed (projectors, laptops, display
boards, etc.).

3. Provide onsite outreach services for notifications to affected property owners where
survey, geotechnical investigations or SUE is determined to be required for development
of the PER. ENGINEER shall develop and deliver direct mail notices to identified

properties upon the authorization to do so by the OWNER.

4. 3rd Party Agency Meetings: The ENGINEER shall attend meetings with agencies
outside of the Department of Water Management. These meetings will be held either at
the location of the agency or at the Department of Water Management. The ENGINEER
shall prepare necessary documents and presentation material for the meetings and provide
technical support as needed (projectors, laptops, etc.) Meetings will include:

a. City of Durham Department of Public Works (2)
b. Durham City/County Department of Planning
C. Triangle Transit Authority

d. NCDOT (2)
e. Railroad

f. Utility Companies (10)
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D. Workshops and Deliverables

L.

ENGINEER shall conduct workshops at critical points during the overall route and
Preliminary Engineering Report development. For the purposes of this document and
the workshops described below the term corridor, shall be defined as multi-street
continuous areas which extend from the study beginning point to the study endpoint.
Routes shall be defined as specific street level locations identified within a larger corridor
that correspond to a potential location for the future main. Workshops will consist of
multimedia presentations of the material to be covered with interactive discussions.
Planned workshops shall consist of the following:

a. WORKSHOP NO. 1 - Review initial desktop and site visit findings, screening
criteria and weighting of proposed criteria for corridor development, and review
the overall screening results and associated corridors identified based on the
screening.

b. WORKSHOP NO. 2 — Review identified potential routes within developed
corridors to develop consensus prior to initiating more detailed street level
evaluations that may include subconsultant field work.

c. WORKSHOP NO. 3 - Review more detailed evaluations of selected route
alternatives including constructability and economic assessments.

d. WORKSHOP NO. 4 - Review the draft Preliminary Engineering Report (PER).

Upon completion of WORKSHOP NO. 3 develop a draft Preliminary Engineering Report
(PER) to document and compile information and decisions made during the EWRM
routing study. The PER shall include detailed discussion of the process utilized for
determination of the final recommended routing including all information utilized for
criteria development, screening of the route area to determine appropriate corridors,
ultimate corridors selected for review, economic and engineering evaluations of
identified routes, a final recommendation for the pipeline routing suitable for
commencement of design, and identification of permits and approvals required for the
selected route. An opinion of probable construction cost shall be provided for the
recommended route with a project contingency of 15%. Detailed GIS figures will be
provided as needed to present alternative routes. Five (5) hard copies will be provided
for comment. The draft PER will be reviewed at WORKSHOP NO. 4.

A final draft will be provided which incorporates comments received by the City during a
formal review as well as comments received at WORKSHOP NO.4. Ten (10) hard
copies will be provided as well as searchable pdf electronic copies on CD.

Additional Services

If authorized in writing by OWNER, ENGINEER shall furnish or obtain from others Additional
Services that are required for project completion but not included in the scope of work described

above, or the corresponding fee for Additional Services. Costs for Additional Services will be
paid for by OWNER as agreed upon by the OWNER and ENGINEER at the time the work is
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defined and authorized for completion. Additional services may include, but are not limited to,
the following:

L.

Preparation of applications and supporting documents for: private or governmental
grants, loans (to include State Revolving Funding (SRF)) or advances in connection with
the Project; preparation or review of Environmental Assessments and Environmental
Impact Statements required by the North Carolina State Environmental Policy Act;
review and evaluation of the effects on the design requirements for the Project of any
such statements and documents prepared by others; and assistance in obtaining approvals
of authorities having jurisdiction over the anticipated environmental impact of the
Project.

Services resulting from OWNER'’S request to evaluate alternatives in addition to those
identified in items A through D above.

Undertaking investigations and studies including, but not limited to: detailed
consideration of operations, maintenance, and overhead expenses; the preparation of
feasibility studies, cash flow and economic evaluations, rate schedules, and appraisals;
assistance in obtaining financing for the Project; detailed quantity surveys of materials,
equipment, and labor; and audits or inventories required in connection with construction
performed by OWNER.

Providing assistance in resolving any Hazardous Environmental Condition in compliance
with current Laws and Regulations, to include any Phase I or Phase II site assessments.

Preparing to serve or serving as a consultant or witness for OWNER in any litigation,
arbitration or other dispute resolution process related to the Project.

Other services performed or furnished by ENGINEER not otherwise provided for in this
Agreement.
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F. Schedule

1. The ENGINEER shall complete the Preliminary Engineering Report (PER) within 10
months of being issued a Notice to Proceed by the City of Durham. Milestone tasks are
listed in the table below.

Kick-off Meeting 14 days Notice to Proceed
Corridor Development and

Workshop No. 1 45 days Conclusion of Kick-off Meeting
Route Development and .

Workshop No. 2 45 days Approval of Corridors by DWM
Detailed Relative Route 90 days Approval of Routes by DWM

Analysis and Workshop No. 3
Draft PER Preparation and

Approval of Relative Route

Workshop No. 4 60 days Analysis by DWM
Final PER 45 days Receipt of Comments from DWM
G. Fee
1. The ENGINEER shall complete the scope of work described herein for the compensation
detailed in the table below. Cost ceiling work will be paid based upon salary cost times a
multiplier of 3.15 for Hazen employees and cost plus a 5% markup for subconsultants. A
detailed cost breakdown is attached as Figure 2.
Project Management 55 $9,300 0 $0 $9,300
Meetings 134 $20,758 0 $0 $20,758
Route Development and
Evaluation 531 $69,742 52 $62,564 | $132,306
Ancillary Services to Route
Evaluation 168 $26,710 139 | $21,720 | $48,430
Workshops and Deliverables | 560 $79,204 0 $0 $79,204
Totals | 1,448 | $205,714 191 | $84,284 | $289,998
Very Truly Yours,

Stephen D. Leitch, PE
Associate

Enclosure

cc: Mr. Bryant Green, PE
Mr. Tom Tant, PE
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